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Background

The City Manager has historically provided the City Council with periodic financial
reports on the Community Center project, as well as construction updates,
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The City Manager provides the City Council with updates on the Community Center
project to assist the City Council in the performance of its duties.
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None
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Memo

To: City Council
From: Barbara B. Matthews, City Manager \Nm
Date: January 26, 2007

Re: Community Center Financial Report

Attached is a current financial report for the Community Center project. There are
several factors related to the financial report that | wanted to call to your attention.

Revenues

The report reflects project revenues of $12,170,243—an increase of $52,680 from the
date of the last financial analysis. The increase is attributable to the addition of FY07
Program Open Space Funds for the gym feasibility study.

Project revenues include $381,500 from the sale of two City-owned properties located
on Piney Branch Road. The City Council previously authorized a sales contract for the
residential property in the amount of $226,500. The contract subsequently fell through
due to the buyer's inability to obtain conventional mortgage financing due to the
condition of the property. Whether or not sale of the property will ultimately generate this
amount of revenue is unknown.

Expenditures

As of the date of this report, the value of the contract between the City and James F.
Knott Construction (the contractor for Phase One) is $9,046,711. Estimated future
expenditures reflect the balance not yet paid on this amount, less the amount of
liquidated damages ($174,000) payable as of October 23, 2005 and retainage payable
directly to PowerMayx, Inc. in accordance with the settlement agreement. James F. Knott
Construction has requested an extension of the contract completion date to which the
City has not agreed.

It should be noted that there are a number of outstanding issues associated with Phase
One of the Community Center project. These issues are discussed in greater detail
below. This report assumes that these issues are resolved between the parties without
litigation. Should this not be the case, the City’s costs for legal and consulting services
would increase.

® Page 1



The current value of the contract between the City and TRG Construction, Inc. (the
contractor for Phase Two) is $1,360,019. During the course of the project, the City
elected to have the firm perform work unrelated to the Community Center construction.
The value of this non-project related work is $115,854, resulting in an adjusted contract
sum of $1,257,754.

Estimated future expenditures related to the City’'s contract with TRG Construction
reflects the balance of the contract sum plus the value to pending Proposed Change
Orders (PCO)s. Because TRG Construction did not achieve substantial completion by
the contractually agreed upon date for the elevator installation, liquidated damages will
be assessed. The amount of the liquidated damages is unknown at this time and is not
reflected in this financial analysis.

Expenditures reflected for the first time in this financial report include costs related to the
gym feasibility study and the settlement agreement with PowerMax, Inc. The settlement
agreement with PowerMax, Inc. resolved a number of PCOs that were the subject of
mediation in May 2006; the agreement also provided for the release of retainage directly
to PowerMax.

Proposed Change Orders

The PCO log provided as part of this financial report reflects all items submitted by
James F. Knott Construction Company, the contractor for Phase One, that are pending
as of the date of this report. The value of these items as submitted by the contractor
totals $214,681.

Based on the review of project architect Lawrence Abell and Associates and/or Charron
Consulting, the City has not accepted many of the PCOs submitted by the contractor.
Some items were deemed to be part of the contracted scope of work while the value of
others was deemed to be high. In certain instances, the contractor did not submit
information requested by the City by the established deadline.

The City’s analysis of the remaining PCOs reflects a significant difference between the
amount submitted by James F. Knott Construction Company ($214,681) and the amount
deemed reasonable by the City’s representatives ($37,526). This financial report shows
this difference as a potential add-back of $177,155.

The final amount at which the remaining PCOs are resolved will depend on the outcome
of continued negotiations and/or legal proceedings between the parties.

Conclusion

The significant value of the PCOs that remain unresolved with James F. Knott
Construction makes it difficult to determine the financial status of the project. Assuming
all outstanding PCOs are resolved at the amounts stemming from the City’s analysis, an
additional $284,140 would need to be appropriated from the General Fund for the
Community Center project. As noted earlier in this report, this figure does not reflect the
payment of liquidated damages by TRG Construction, as the amount is unknown at this
time.
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The funding shortfall reflected in this report is approximately $58,000 greater than the
prior projection. Approximately half of this amount is attributable to the payment made
by the City to PowerMax, Inc. in accordance with the terms of the settlement agreement.
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City of Takoma Park

Community Center Financial Report

January 26, 2007
Summary

Notes

Revenues

$12,170,243.14

Less Expenditures to Date

($11,794,792.41)

Less Projected Expenditures

(622,064.33)

Projected Balance

(246,613.60)

Less Pending PCOs submitted by
James F. Knott Construction
Company

(214,681.00)

Inclusion of these items does not represent
City acceptance of items and/or dollar
values

Project Balance if Submitted
Value of Pending PCOs is paid

($461,294.60)

Potential Add-Back Based on
City's PCO Review

$177,155.00

Figure reflects analysis of LAA and/or
Charron compared to amount submitted
by JFK. Final amount will depend on the
outcome of negotiations between the
parties.

Project Balance if PCOs
Resolved at City's Review
Amount

($284,139.60)

Notes: This report reflects known and projected expenditures for Phase One and Phase Two of the Community Center project, as well
as the cost of certain technical studies and a feasibility study related to the proposed construction of a gymnasium.

The project balance does not reflect recovery or release of liquidated damages regarding TRG Construction.




City of Takoma Park

Community Center Financial Report - Revenues

—

Source Description Amount Total
City Funds Bond Proceeds FY02 and FY05 $4,537,572.00
Designated Reserve for office changes $300,000.00
Stormwater Fund Operating Transfer $200,000.00
General Fund (reallocated street improvement funds) $383,950.00
Year-end Transfer $100,000.00
Reserve Fund FY04 $76,696.00
Reserve Fund FY05 $76,696.00
General Fund (realliocated street improvement funds) FY05 $125,000.00
General Fund FY05 $200,000.00
Year-end Transfer June 30, 2004 $200,000.00
Proceeds from sale of Piney Branch properties $381,500.00
Designated Reserve for Landscaping and Gym Studies FY06 $27,010.00
Reserve Fund FY07 $180,000.00
$6,788,424.00
County Montgomery County $1,250,000.00
Montgomery County FY05 $750,000.00
Montgomery County Stormwater matching grant $350,000.00
$2,350,000.00
State State of Maryland $1,500,000.00
State of Maryland FY05 $300,000.00
State of Maryland FY06 $350,000.00
Program Open Space FY04 $332,365.00
Program Open Space FY05 $125,000.00
Program Open Space FY06 $122,324.00
Program Open Space FY07 $52,680.14
$2,782,369.14
Federal Earmark for Computer Learning Center $249,450.00
$249,450.00
TOTAL REVENUES $12,170,243.14

Notes: FY07 Program Open Space funds reflect those attributable to the gym feasibility study only, pending Council decision to move forward with construction.




City of Takoma Park

Community Center Financial Report - Expenditures

Vendor

Paid through January 26, 2007

Estimated Future Expenditures

Notes

James F. Knott Construction Co.

$8,440,122.00

$400,683.00

Future expenditures reflect balance

of Contract Sum as of report date, after
liquidated damages due as of 10-23-05
($174,000) and payments to PowerMax
per settlement agreement. Total value
of other deductions TBD.

Lawrence Abell & Associates $1,167,438.29 $20,000.00|Architectural and design fees

City of Takoma Park Project Manager $211,963.81 $0.00

Charron Construction Consulting $195,783.00 $6,933.00|Reflects current contract
authorization and administrative
extension by City Manager.

Watt, Rieder, Hoffar & Fitzgerald, LLP $108,767.60 $15,000.00Specialized Legal Counsel

Brower, Kriz & Stynchomb, LLC $11,307.24 $0.00|Schedule reviewer

Other Project Consultants $62,391.29 $0.00|Expenses for engineering consultant,
traffic study, etc.

Storage Facilities and Trailer and Equipment $56,183.42 $0.00

Utility Company Fees $144,974.95 $0.00|PEPCO, WSSC, Verizon, and
Washington Gas

Montgomery County Permit Fees $43,786.57 $0.00

Voice and Data Communications $31,680.83 $0.00|Cabling and other work

Movers, including Furniture Reassembly $17,655.25 $0.00

Interior Building Signage $4,293.30 $30,707.00|Includes design and purchase costs

Thayer Electric $29,124.63 $0.00|Various tasks related to County
electrical inspection, relocation
of Police communications, etc.

VMP Construction, inc. $12,750.00 $0.00]Installation of brick pavers, wheel
chair ramps, etc.

Landscaping and Site Improvements $11,749.00 $0.00

TRG Construction $1,146,078.00 $111,676.00|Reflects Contract Sum for project work,
plus pending PCOs. Amount of
liquidated damages TBD based on
substantial completion date.

ANCL Architects $42,680.14 $10,000.00|Gym Feasibility Study

Gym-Related Technical Studies $11,272.00 $10,000.00|Soil borings, utility location, etc.

PowerMax, Inc. $42,993.59 $17,065.33|Payment for settlement of mediated
claims, plus retainge. Future release
of retainage tied to completion of work.

American Arbitration Association $1,797.50 $0.00|Fee for PowerMax Mediation

TOTAL EXPENDITURES $11,794,792.41 $622,064.33




City of Takoma Park

Community Center Financial Report
Pending Proposed Change Orders
James F. Knott Construction Company

PCO Description Proposed Amount Current Status
as of Report Date
1064 Flood Wall $94,206.00 Pending
1072 Roof Gauge $11,323.00 Pending
1079 Change in star patterns in Fritz Tile $2,769.00 Pending
1087 Weatherization for concrete $16,915.00 Pending
1102 PEPCO Changes $30,877.00 Pending
1106 Display Case Electrical $1,481.00 Pending
1123 Valley Tubes $8,115.00 Pending
1129 WSSC 2" Water Line at Maple/Philadelphia $36,549.00 Pending
1142 Miscellaneous Drywall Repairs $9,901.00 Pending
1143 Connection of Trench Drain to win 72's $2,545.00 Pending

TOTAL

$214,681.00




City of Takoma Park

Community Center Financial Report
Summary of Change Orders

TRG Construction

Change

Order PCO | Days Description Amount
1 1 0{Bond and builder's risk insurance 15,269
1 2 0|Additional compensation for delay in NTP 19,440
1 3 3}Additional concrete ceiling demo work 6,112
2 4 0|Different ceiling tile and grid (1,437)
2 5 10]Renovation of existing lobby and corridor 18,449
2 6 0}Renovation of existing offices {Rec. Dept.) 8,981
2 7 0|Finish options 5,797
2 8 0|Remove existing door no. 225 and replace 2,118
2 13 0}Additional switch and lighting pattern in Teen Room 1,161
2 14A O[Library site work (37,491)
3 10 0[Additional data drops 6,461
3 11 0{Secondary control room change 2,568
3 14B O[Library site work 17,333
3 10 5|Additional drywall and painting in lower level 5,354
3 17 0[Relocate temporary trailer feed 783
3 18 0[New roofs for old portion of building and library 93,049
4 12 0]Replace existing doors with new finish 7,406
4 19 0|Replace roof at existing police department stairs 31285
4 20 0|Repaint multi-purpose room 583
4 21 0lInstall exhaust fan in electrical room 1,232
4 22 3|Remove and replace ceramic tile walls and floors 4,298
4 23 3|Pull Cat 3 and Cat 5 cable 5,940
4 25 2{Demo, form, and pour new sidewalk for install of door no. 247 1,987
4 26 0fPaint CID room 752
4 27 5|Delay in clearing of police archives room for work to proceed 0
4 28 0|Replace leaking waste plumbing in police archives room 9,720
4 29 2|Relocate and add sprinkler heads in conference room 1,003
4 33 5/Install new security hardware and doors in police holding cell area 12,461
5 31 128{Install elevator cab in existing shaft 179,172
5 32 4{Lower electric room exhaust fan 4,104
5 34 3|Install, rewire, and terminate new replacement robotics cameras 7,559
5 35 0]|Repair lobby doors 703
5 36 0|Heffner Park 8,515
5 37 0|Dance Room VCT 2,640
173 TOTAL 415,257

Notes:

Shaded items represent non-project related work for which the City retained TRG

Construction to perform. Totals $115,854.

Change orders attributable to Community Center project = $299,403.




